West Davis Corridor EIS

Stakeholder Working Group Meeting
February 17, 2010
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STUDY TEAM

O Project Manager — Randy Jefferies

O UDOT Environmental — Reed Soper

O Environmental
Consultant - HDR

O Public Involvement
Consultant — The
Langdon Group
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HISTORY

01962 — West Davis Highway conceptualized
0 1995 — Western Transportation Corridor

Major Investment Study

02001 — North Legacy Corridor Study
m 2007 Connector Study
m 2009 Supplemental Study

02010 — West Davis Corridor EIS




NEED
Looking out to 2040:

O Population and
Households — 180%

O Employment — 150%
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TRANSPORTATION PLANS

O0WFRC 2007 — 2030 RTP

m Davis County — Four-lane arterial
m Weber County — Two-lane arterial

0 Wasatch Choices 2040
m Expressway along 2001 Identified Corridor

O Local Municipalities

m Farmington, Kaysville, Layton, Syracuse,
West Point, West Haven show a corridor on
their transportation plans.




STUDY APPROACH

O An Open Process
O Objectivity
O Consider all options

O True partnership

O Consensus

“Trust the Process”
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GOALS of the STUDY

1.

Conduct a thorough, objective, and technically sound
environmental study resulting in a context-sensitive
transportation solution that:

m Addresses the transportation need;
m s an asset to the community; and
m Is compatible with the natural and built environment

Engage all stakeholders in a proactive and cooperative manner to
solicit feedback, build consensus, and resolve concerns
throughout the process

Provide comprehensive, accurate, and well-organized
documentation of the process

Complete the EIS within 3 years
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Complete the study within budget WEST DAVIS
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EIS SCHEDULE

O Phase 1 Milestones
m Feb. 2010 — Release Notice of Intent
m Feb. 2010 — Public Scoping Meetings
m Feb.—May 2010 — Purpose and Need

O Phase 2 Milestones
m May—Dec. 2010 - Alternative development and screening
m Jan. 2011 — Alternatives

O Phase 3 Milestones
m Fall 2011 — Draft EIS
m Summer 2012 — Final EIS
m Winter 2012/2013 — Record of Decision




BE INVOLVED

O Agency Coordination
m Request to be a Cooperating or Participating Agency

m Request to provide scoping comments
m (EIS Scoping Period — February 4 — March 22, 2010)

O Upcoming Meetings
m Agency Scoping/Stakeholder Meeting — February 17, 2010
m Public Scoping Meetings — Open House 4:30 — 8:00 p.m.

SYRACUSE FARMINGTON OGDEN
Tuesday, February 23  Wednesday, February 24  Thursday, February 25

Syracuse High School Legacy Events Center  West Weber Elementary

STUDY WEBSITE: www.udot.utah.gov/westdavis




TEAMWORK

O Our Commitment to You:
m Keep you informed
m [nvolve you in analysis and decision making

m Early notification of upcoming reviews and
events

m Deliver review documents on time
m Respond in a timely manner

O Partnering Expectations
B Open communication
m Commitment of resources
m Timely document review
m Early communication of concerns
m Foster consensus
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WE NEED YOU

Purposes of the Stakeholder Working Group

O Share ideas

O Represent others
O Discuss issues
O Provide feedback

O Build Consensus




TODAY’S OBJECTIVE

Answer two questions about this study:

1. What is success for your organization?

2. What should the study consider to achieve it?




